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MEMORANDUM FOR THE RECORD

SUBJECT: ' Moveable Shelving Meeting

~ STATINTL

The Moveable Shelving Meetineg held on 20 December 1971 was attended
by the following personnel:

1. The width of the aisles in Section 9 was discussed and also
Section @ is being accepted. The Using Service objected to the space
between the stationary and the first moveable unit because this cuts
‘down on the aisle space between all aisles in that section. This con-
dition will not be accepted in future sectioms.

2. The uneveness of the floor was discussed, and also Section 8
is accepted, Additional flash patching or other corrective measures :
Wiist be taken in future sectiomsso that we will have a more even floor STATINTL
surface.

STATINTL
‘ 3. It was agreed that the test procedures outlined byq
would not be necessary. In fact, except for the testing done Dy Th
and the Using Service, it will not'be necessary to do any testing.

e main test comes after the sections: are loaded, and then adjustments STATINTL
can be made. '

4. The contractor objected to the delay in receiving information
about deficiencies. It was agreed that the Using Service's Project -~
Officer would immediately call deficiencies o the attention of the
foreman; and at the same time, pass on_this information to the Station
Engineer who will pass this on to the -ho will then formally
pass on to the contractor.,

STATINTL ' )
5. It was generally agreed by all present that the project was

running very nicely, and everyone is ahead of the 2 June schedule. STAT|NT|_
!e !oli !

asked what the status was of his proposed 2 June completion date.
im that we had written a memo through our channels, and the
2 June date has been approved and will be going forward to the

STATINTL




